COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 10/ 2015

ESTI MATE SUMVARY 12: 24: 40
CONTI D C20460 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20460- BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 16.5  DAYS TI ME ALLOW 38 WORK DAYS
R2 MASS TRANSI T PARK N RIDE FA PERCENT TIME.  43.42 ORI G TI ME ALLON 38 WORK DAYS
PROJECT NO STLR200- 212
R2 MASS TRANSI T PARK N RIDE FA
NAMVE OF ROAD:
PROJECT COUNTI ES: EL PASO LAR MER
CONTRACTOR:
K. E.C.|. COLORADO | NCORPORATED PAY PER OD ENDI NG 08/ 10/ 2015 DATE TI ME STARTED 06/ 25/ 2015
5750 W Al RPORT ROAD DATE LET 04/ 16/ 2015 DATE WORK BEGAN
DATE AWARDED 05/ 14/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 22/ 2015 DATE ACCEPTED
SEDALI A CO 80135 (303) 791- 3759 DATE NOTI CE TO PROCEED 06/ 25/ 2015
CURRENT TOTAL TH'S ESTI MATE
CURRENT PRQJECT AMI:  $ 335, 670. 30 PARTI CI PATI NG $ 0.00 $ 0. 00
AWARD PROQJECT AMT: $ 356, 827. 00 NON- PARTI CI PATI NG 302, 581. 50 302, 581. 50
PERCENT COVPLETE: 90. 14% TOTAL EARNI NGS 302, 581. 50 302, 581. 50
FUNDS AVAI LABLE: $ 33,088.80 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 302, 581. 50 302, 581. 50
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -5,352.41 -5,352. 41
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 297, 229. 09 297, 229. 09
LI QUI DATED DAVAGES 0. 00 0.00
AUTOPAY ADJUSTMVENT 0.00 0. 00
AMOUNT DUE 297, 229. 09 297, 229. 09
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 297, 229. 09

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20460

PCN: 20460-BI D

PRQJECT: STLR200- 212

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 625-00000 *Construction Surveying

0010 626-00000

*Mobi | i zat i on

0015 626-01000

*Public Information Services

0020 630-00000

*Fl aggi ng

0025 630-00007

*Traffic Control |nspection

0030 630-00012

*Traffic Control Managenent

0035 630-80335

0040 630-80341

0045 630-80342

0050 630-80355

*Portabl e Message Sign Panel

0055 630-80360 *Dr um Channel i zi ng Devi ce

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRICE
1. 000
LS
3, 400. 00000
1. 000
LS
39, 647. 00000
1. 000
LS
6, 200. 00000
13. 000
HOUR
25.00000
18. 000
DAY
185. 00000
7.000
DAY
635. 00000
2.000
EACH
300. 00000
Size A 0. 000
EACH
58. 00000
Size B) 11. 000
EACH
115. 00000
1. 000
EACH
2, 500. 00000
50. 000
EACH

41. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000

=

000

[y

. 000

0. 000
0. 800
0. 800

0. 000

=

000

[y

. 000

0. 000
13. 000
13. 000

0. 000
18. 000
18. 000

0. 000
7.000
7.000

0. 000

=

800

[y

. 800

0. 000
0. 000
0. 000

0. 000
9. 900
9. 900

0. 000
0. 900
0. 900

0. 000
45. 000
45. 000

Page 2
ESTI MATE RUN 08/ 10/ 2015

12: 24: 40
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
3, 400. 00
3, 400. 00
31, 717. 60
31, 717. 60
6, 200. 00
6, 200. 00
325. 00
325. 00
3, 330. 00
3, 330. 00
4, 445. 00
4, 445. 00
540. 00
540. 00
0. 00
0. 00
1, 138. 50
1, 138. 50
2, 250. 00
2, 250. 00
1, 845. 00
1, 845. 00



CONTI D C20460 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20460- BI D ESTI MATE RUN 08/ 10/ 2015
PRQIECT: STLR200- 212 ESTI MATE NO 0001 12: 24: 40
CURRENT PREV QrY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 630-80380 *Traffic Cone 20. 000 0. 000
EACH 18. 000 324. 00
18. 00000 18. 000 324.00
0065 630-80384 *Tubul ar Mar ker 50. 000 0. 000
EACH 45. 000 1, 575. 00
35. 00000 45. 000 1, 575. 00
0070 700- 70010 F/ A M nor Contract Revisions 306. 900 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0080 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 66, 178.90 $ 57,090.10 $ 57, 090. 10
CAT NOO201 TEJON PARK & RI DE
0095 202-00220 Renoval of Asphalt Mat 54. 000 0. 000
SY 54. 000 4,536. 00
84. 00000 54. 000 4,536. 00
0100 203-01597 *Pot hol i ng 5. 000 0. 000
HOUR 5. 000 1, 075. 00
215. 00000 5. 000 1, 075. 00
0105 206- 00000 Structure Excavation 15. 000 0. 000
cY 15. 000 1,110. 00
74. 00000 15. 000 1, 110. 00



CONTI D C20460 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20460- Bl D ESTI MATE RUN 08/ 10/ 2015
PRQJECT: STLR200- 212 ESTI MATE NO 0001 12: 24: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 TEJON PARK & RIDE

0110 206- 00200 Structure Backfill (dass 2) 14. 500 0. 000
cY 14. 500 1, 290. 50
89. 00000 14. 500 1, 290. 50
0115 208- 00035 *Aggr egat e Bag 150. 000 0. 000
LF 150. 000 1, 425.00
9. 50000 150. 000 1, 425. 00
0120 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1.000 625. 00
625. 00000 1. 000 625. 00
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0130 208-00205 Er osi on Control Supervisor 2.000 0. 000
HOUR 2. 000 150. 00
75. 00000 2.000 150. 00
0135 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0140 213-00003 *Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0.00
0145 601- 03000 Concrete Cass D 5. 500 0. 000
cY 5. 500 4, 400. 00
800. 00000 5. 500 4, 400. 00
0150 602-00020 Rei nforcing Steel (Epoxy Coated) 550. 000 0. 000
LB 550. 000 1, 100. 00
2. 00000 550. 000 1, 100. 00
0155 607- 11525 Fence (Pl astic) 150. 000 0. 000
LF 150. 000 750. 00
5. 00000 150. 000 750. 00
0160 608- 00006 Concrete Sidewal k (6 Inch) 12. 600 0. 000
Sy 12. 600 1, 449. 00

115. 00000 12. 600 1, 449. 00



CONTI D C20460 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20460- BI D ESTI MATE RUN 08/ 10/ 2015
PRQJECT: STLR200- 212 ESTI MATE NO 0001 12: 24: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 TEJON PARK & RI DE
0165 608-00010 Concrete Curb Ranp 15. 000 0. 000
SY 15. 000 4, 380. 00
292. 00000 15. 000 4, 380. 00
0170 609-21010 Curb and Qutter Type 2 (Section |-B) 72.000 0. 000
LF 72.000 2,376.00
33. 00000 72.000 2,376.00
0175 613- 00206 *2 Inch BElectrical Conduit (Bored) 136. 000 0. 000
LF 136. 000 4,420. 00
32.50000 136. 000 4, 420. 00
0180 613-07001 *Type One Pull Box 1. 000 0. 000
EACH 1. 000 360. 00
360. 00000 1. 000 360. 00
0185 613-10000 *Wring 1. 000 0. 000
LS 1. 000 3, 700. 00
3, 700. 00000 1. 000 3, 700. 00
0190 613-80105 *Circuit Breaker (30A, 2 Pole) 1. 000 0. 000
EACH 1. 000 210. 00
210. 00000 1. 000 210. 00
0195 622-00096 *Shelter (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI  $ 41, 356.50 $ 33,356.50 % 33, 356. 50
CAT NO0202 WOODMVEN PARK & RI DE
0199 202- 00250 *Rem Pavenent Marking Renoval of Pavenment Marking 93. 000 0. 000
SF 93. 000 306. 90
3.30000 93. 000 306. 90
0200 202- 00705 *Removal of Light Standard Foundation 3. 000 0. 000
EACH 3. 000 1, 800. 00
600. 00000 3. 000 1, 800. 00
0205 202-00821 Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00



CONTI D: C20460 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20460-BI D ESTI MATE RUN 08/ 10/ 2015
PRQJECT: STLR200- 212 ESTI MATE NO. 0001 12:24: 40
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 WOODMEN PARK & RIDE
0210 203- 01597 *Pot hol i ng 5. 000 0. 000
HOUR 5. 000 1, 075. 00
215. 00000 5. 000 1, 075. 00
0215 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0220 208-00205 Er osi on Control Supervisor 2.000 0. 000
HOUR 2. 000 150. 00
75. 00000 2.000 150. 00
0225 210- 00750 *Reset Light Standard 3. 000 0. 000
EACH 3. 000 2,100. 00
700. 00000 3. 000 2, 100. 00
0230 210-00810 Reset Ground Sign 2. 000 0. 000
EACH 2. 000 410. 00
205. 00000 2.000 410. 00
0235 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 24.090 0. 000
TON 24.090 5, 781. 60
240. 00000 24.090 5, 781. 60
0240 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 544. 930 0. 000
TON 544. 930 103, 536. 70
190. 00000 544.930 103, 536. 70
0245 411- 10255 *Enul si fied Asphalt (Sl ow Setting) 125. 000 0. 000
GAL 125. 000 250. 00
2. 00000 125. 000 250. 00
0250 613- 00206 *2 Inch BElectrical Conduit (Bored) 230. 000 0. 000
LF 230. 000 7,475. 00
32. 50000 230. 000 7,475. 00
0255 613- 10000 *Wring 1. 000 0. 000
LS 1. 000 3, 700. 00
3, 700. 00000 1. 000 3, 700. 00
0260 613-40010 *Li ght Standard Foundati on 3. 000 0. 000
EACH 3. 000 3, 900. 00
1, 300. 00000 3. 000 3, 900. 00



CONTI D C20460 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20460-BI D ESTI MATE RUN 08/ 10/ 2015
PRQJECT: STLR200- 212 ESTI MATE NO 0001 12: 24: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 WOODMVEN PARK & RI DE
0265 614-00011 *Sign Panel (Qass I) 13. 000 0. 000
SF 13. 000 533. 00
41. 00000 13. 000 533. 00
0270 614-00012 *Sign Panel (Cass I1) 0. 000 0. 000
SF 0. 000 0. 00
41. 00000 0. 000 0. 00
0275 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 45. 000 0. 000
LF 45. 000 1, 485. 00
33. 00000 45. 000 1, 485. 00
0280 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 0. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0285 627-00005 *Epoxy Pavenent MarKking 14. 400 0. 000
GAL 14. 400 4,104. 00
285. 00000 14. 400 4,104. 00
0290 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 135. 000 0. 000
SF 135. 000 3,105. 00
23. 00000 135. 000 3,105. 00
0295 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 396. 000 0. 000
Li ne
) SF 396. 000 7,128. 00
18. 00000 396. 000 7,128. 00
CAT 0202 CURRENT AMI $ 146, 840.20 $ 146, 840.20 $ 146, 840. 20
CAT NO0203 MONUMENT PARK & RI DE
0300 202-00200 Renoval of Sidewal k 16. 000 0. 000
SY 16. 000 768. 00
48. 00000 16. 000 768. 00
0305 203-01597 *Pot hol i ng 5. 000 0. 000
HOUR 5. 000 1, 075. 00
215. 00000 5. 000 1, 075. 00
0310 206- 00000 Structure Excavation 14. 800 0. 000
cY 14. 800 1, 095. 20
74. 00000 14. 800 1, 095. 20



CONTI D C20460 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20460- Bl D ESTI MATE RUN 08/ 10/ 2015
PRQJECT: STLR200- 212 ESTI MATE NO 0001 12: 24: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0203 MONUMENT PARK & RI DE

0315 206- 00200 Structure Backfill (dass 2) 9. 500 0. 000
(9 9. 500 845. 50
89. 00000 9. 500 845. 50
0320 208- 00035 *Aggr egat e Bag 150. 000 0. 000
LF 150. 000 1, 425.00
9. 50000 150. 000 1, 425. 00
0325 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1.000 625. 00
625. 00000 1. 000 625. 00
0330 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0335 208-00205 Er osi on Control Supervisor 2.000 0. 000
HOUR 2. 000 150. 00
75. 00000 2.000 150. 00
0340 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0345 213-00003 *Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0.00
0350 601- 03000 Concrete Cass D 5. 500 0. 000
cY 5. 500 4, 400. 00
800. 00000 5. 500 4, 400. 00
0355 602-00020 Rei nforcing Steel (Epoxy Coated) 550. 000 0. 000
LB 550. 000 1, 100. 00
2. 00000 550. 000 1, 100. 00
0360 607-11525 Fence (Pl astic) 150. 000 0. 000
LF 150. 000 750. 00
5. 00000 150. 000 750. 00
0365 608- 00006 Concrete Sidewal k (6 Inch) 16. 000 0. 000
Sy 16. 000 1, 840. 00

115. 00000 16. 000 1, 840. 00



CONTI D C20460 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20460- BI D ESTI MATE RUN 08/ 10/ 2015
PRQIECT: STLR200- 212 ESTI MATE NO 0001 12: 24: 40
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0203 MONUMENT PARK & RI DE
0370 613-00206 *2 Inch BElectrical Conduit (Bored) 229. 000 0. 000
LF 229. 000 7,442.50
32. 50000 229. 000 7,442.50
0375 613-07001 *Type One Pull Box 1. 000 0. 000
EACH 1. 000 360. 00
360. 00000 1. 000 360. 00
0380 613-10000 *Wring 1. 000 0. 000
LS 1. 000 3, 700. 00
3, 700. 00000 1. 000 3, 700. 00
0385 613-80105 *Circuit Breaker (30A, 2 Pole) 1. 000 0. 000
EACH 1. 000 210. 00
210. 00000 1. 000 210. 00
0390 622-00096 *Shelter (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
CAT 0203 CURRENT AMT $ 33,786.20 % 25,786.20 % 25, 786. 20
CAT NOO204 US 34 PARK & RIDE
0395 202-00190 Renoval of Concrete Median Cover Materi al 15. 500 0. 000
SY 15. 500 1, 007. 50
65. 00000 15. 500 1, 007. 50
0400 202-00203 Renoval of Curb and Qutter 106. 000 0. 000
LF 106. 000 1, 802. 00
17. 00000 106. 000 1, 802. 00
0405 202- 00220 Renoval of Asphalt Mat 41. 000 0. 000
SY 41. 000 3,444.00
84. 00000 41. 000 3,444.00
0410 203-01597 *Pot hol i ng 5. 000 0. 000
HOUR 5. 000 1, 075. 00
215. 00000 5. 000 1, 075. 00
0415 206- 00000 Structure Excavation 15. 000 0. 000
cY 15. 000 1,110. 00
74. 00000 15. 000 1, 110. 00




CONTI D C20460 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20460- Bl D ESTI MATE RUN 08/ 10/ 2015
PRQIECT: STLR200- 212 ESTI MATE NO 0001 12: 24: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0204 US 34 PARK & RIDE

0420 206- 00200 Structure Backfill (dass 2) 9. 500 0. 000
(9 9. 500 845. 50
89. 00000 9. 500 845. 50
0425 208- 00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0.00
0430 208- 00035 *Aggr egat e Bag 150. 000 0. 000
LF 150. 000 1, 425.00
9. 50000 150. 000 1, 425. 00
0435 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 625. 00
625. 00000 1. 000 625. 00
0440 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0445 208- 00205 Er osi on Control Supervisor 2.000 0. 000
HOUR 2.000 150. 00
75. 00000 2.000 150. 00
0450 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0455 213-00003 *Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0.00
0460 601- 03000 Concrete Cass D 5. 500 0. 000
(% 5. 500 4, 400. 00
800. 00000 5. 500 4, 400. 00
0465 602-00020 Rei nforcing Steel (Epoxy Coated) 552. 000 0. 000
LB 552. 000 1,104. 00
2. 00000 552. 000 1, 104. 00
0470 607-11525 Fence (Pl astic) 150. 000 0. 000
LF 150. 000 750. 00

5. 00000 150. 000 750. 00



CONTI D C20460 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20460- Bl D ESTI MATE RUN 08/ 10/ 2015
PRQIECT: STLR200- 212 ESTI MATE NO 0001 12: 24: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0204 US 34 PARK & RIDE

0475 608- 00006 Concrete Sidewal k (6 Inch) 32.500 0. 000
SY 32. 500 3,737.50
115. 00000 32. 500 3,737.50
0480 608-00010 Concrete Curb Ranp 13. 000 0. 000
SY 13. 000 3, 796. 00
292. 00000 13. 000 3, 796. 00
0485 609-21010 Curb and Qutter Type 2 (Section |I-B) 109. 000 0. 000
LF 109. 000 3,597. 00
33. 00000 109. 000 3,597. 00
0490 613-00206 *2 Inch Electrical Conduit (Bored) 196. 000 0. 000
LF 196. 000 6, 370. 00
32.50000 196. 000 6, 370. 00
0495 613-07001 *Type One Pull Box 1. 000 0. 000
EACH 1. 000 360. 00
360. 00000 1. 000 360. 00
0500 613-10000 *Wring 1. 000 0. 000
LS 1. 000 3, 700. 00
3, 700. 00000 1. 000 3, 700. 00
0505 613-80105 *Circuit Breaker (30A, 2 Pole) 1. 000 0. 000
EACH 1. 000 210. 00
210. 00000 1. 000 210. 00
0510 622-00096 *Shelter (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00

CAT 0204 CURRENT AMI  $ 47,508.50 $ 39,508.50 $ 39, 508. 50

PRQJIECT TOTAL CURRENT AMI  $ 335,670.30 $ 302,581.50 % 302, 581. 50



